

Adjusted Score Design Build Procurement Schedule			
I75 / Palmetto Express Lanes (FM 432687-1, 432687-2 and 430795-1)			
Duration between events	Cumulative Days	Date	Event
		Tuesday, January 08, 2013	I-75/Palmetto Express Lanes Project Industry Workshop: Miramar Cultural Center ArtsPark located at 2400 Civic Center Place in Miramar, Florida 33025
	0	Tuesday, February 26, 2013	Submit Planned Advertisement to Carla Perry and Alan Autry for consistency review
7	7	Tuesday, March 05, 2013	Planned Advertisement (Inclusion of Draft RFP w/o attachments is encouraged)
10	17	Friday, March 15, 2013	<b>Advertisement (On a Monday or Tuesday. Include Draft RFP w/o attachments)</b>
21	38	Friday, April 05, 2013	Expanded Letters of Interest for Phase I of the procurement process due in District Office by [5:00 pm] local time
14	52	Friday, April 19, 2013	Proposal Evaluators submit Expanded Letter of Interest Scores to Contracting Unit [5:00 pm] local time
3	55	Monday, April 22, 2013	Public Meeting of Selection Committee to review and confirm Expanded Letter of Interest scores [9:00 am] local time
0	55	Monday, April 22, 2013	Notification to Responsive Design-Build Firms of the Expanded Letter of Interest scores [5:00 pm] local time (Design Build Firms are also provided their individual scores on this date)
2	57	Wednesday, April 24, 2013	Deadline for all responsive Design-Build Firms to affirmatively declare intent to continue to Phase II of the procurement process [5:00 pm] local time
0	57	Wednesday, April 24, 2013	Shortlist Posting [5:00 pm] local time
1	58	Thursday, April 25, 2013	Final RFP provided to Design-Build firms providing affirmative Declaration of Intent to continue to Phase II of the procurement process
22	80	Friday, May 17, 2013	Deadline for submission of written questions prior to the pre-proposal meeting. <a href="mailto:D6.designbuild@dot.state.fl.us">D6.designbuild@dot.state.fl.us</a> 5:00 pm local time
7	87	Friday, May 24, 2013	Mandatory pre-proposal meeting District Office at 9:00 am local time at Florida Department of Transportation, District Six Main Building Auditorium: 1000 NW 111 Avenue Miami Florida 33172 <b>All impacted Utility Agency / Owners are to be invited to the mandatory Pre-proposal meeting.</b>
25	112	Tuesday, June 18, 2013	Alternative Technical Concept Meeting No. 1
14	126	Tuesday, July 02, 2013	Alternative Technical Concept Meeting No. 2 (optional)
7	133	Tuesday, July 09, 2013	Deadline for Design-Build Firms to submit Alternative Technical Concept Proposals and for the submission of Design Exceptions or Variances [5:00 pm] local time.
13	146	Monday, July 22, 2013	DDE completes review of ATCs and notifies Design-Build Firms
16	162	Wednesday, August 07, 2013	Deadline for Design-Build Firms to submit questions prior to the submittal of Technical Proposal. All questions shall be submitted to the Pre-Bid Q&A webiste
7	169	Wednesday, August 14, 2013	Deadline for the Department to post responses to the Pre-Bid Q&A website for questions submitted by the design Build Firmsprior to Submittal of the Technical Proposal.
<b>26</b>	<b>195</b>	<b>Monday, September 09, 2013</b>	<b>Technical Proposals due in District Office by [5:00 pm] local time</b>
7	202	Monday, September 16, 2013	Thirty-minute "Page Turn" of Design-Build Firm's Technical Proposal. Times will be assigned during Pre-Proposal Meeting
21	223	Monday, October 07, 2013	Question and Answer Session. Times will be assigned during the pre-proposal meeting. One hour will be allotted for questions and responses.
7	230	Monday, October 14, 2013	Deadline for Design-Build Firms to submittal of Written Clarification letter following Question and Answer Session [5:00 pm] local time
4	234	Friday, October 18, 2013	Deadline for Design-Build Firms to submit questions prior submittal of Price Proposal
7	241	Friday, October 25, 2013	Deadline for Department to submit responses prior submittal of Price Proposal
<b>14</b>	<b>255</b>	<b>Friday, November 08, 2013</b>	<b>Price Proposals due in District Office by [9:00 pm] local time.</b>
0	255	Friday, November 08, 2013	Public Meeting announcing of Technical Scores and opening of Price Proposals
5	260	Wednesday, November 13, 2013	Public Meeting of Selection Committee to determine intended Award
0	260	Wednesday, November 13, 2013	Final selection posting
7	267	Wednesday, November 20, 2013	FHWA Concurrence to Award
7	274	Wednesday, November 27, 2013	Anticipated Award Date
7	281	Wednesday, December 04, 2013	FDOT executes contract
	9.4	Months	